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Department of Energy

ROCKY FLATS FIELD OFFICE
P.0. BOX 928
GOLDEN, COLORADO 80402-0928

AUG 3 0 1999

Mr. Steve Gunderson

RFCA Project Coordinator

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South, OE-B2

Denver, Colorado 80246-1530

Mr. Tim Rehder

Rocky Flats Project Manager

United States Environmental Protection Agency, Region VIII
999 18" Street, Suite 500

Denver, Colorado 80202-2466

Gentlemen:

99-DOE-03687

The purpose of this letter is to provide notification of a possible delay in meeting the
fiscal year 1999 Rocky Flats Cleanup Agreement (RFCA) Target TS: "Remove solid
Category I and II Special Nuclear Materials (SNM) (not holdup or composites) from
Building 776/777 (B776/777) by 9/30/99.” A modification to TS is not being proposed at

this time.

Kaiser-Hill L.L.C's (K-H) subcontractor, Rocky Mountain Remediation Services,
terminated operations in Building (B) 776/777 on August 16, 1999, due to deficiencies
1dentified during the Implementation Validation Review of the building's implementation
of the B776/777 Basis of Interim Operations (BIO). Progress towards completion of the
target activity is dependent on the contractors' ability to restart nuclear operations in

B776/777.

We will keep your staffs informed of the status of restart activities and any problems as
they arise. If you have any questions regarding this transmittal, please contact me at 303-

966-5918.

Sincerely,

0.0\

Joseph A. Legare
Assistant Manager

for Environment and Infrastructure
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Steve Gunderson
Tim Rehder
99-DOE-03687

cc:
Administrative Record

D. Owen, DNFSB

G. Hill, EI, RFFO

H. Dalton, AMFD, RFFO
M. McCormick, FC, RFFO
D. Newell, FC, RFFO

D. Faulkner, FC, RFFO

R. DiSalvo, OCC, RFFO
D. Shelton, K-H

L. Brooks, K-H
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